
GOVERNMENT OF THE DISTRICT OF COLUMBIA 
Executive Office of Mayor Muriel Bowser 

 
Office of the Deputy Mayor for Health and Human Services 

 

Ward 7 Advisory Team Meeting 

 

February 26, 2018 

Capitol View Neighborhood Library  

6:30pm – 7:30pm  

 

Ward 7 Advisory Team Members  

Name Inviting Organization Affiliations Attendance 

Keith Towery  Marshall Heights Civic 

Association 

Marshall Heights Civic Association 

President, Team Co-Chair  
Present 

Ashley Emerson ANC 7E Chairperson ANC 7E; Commissioner 7E05 Present  

Ebbon Allen  ANC 7E Commissioner 7E03 Not present  

Jaime Brown ANC 7E Resident, Woodson Heights Condo Assc. Present 

Linda Singleton ANC 7E Nalle Elementary School, Parent 

Coordinator 
Not present  

David Alaga Marshall Heights Civic 

Association 

Marshall Heights Civic Association 

Member 
Not present 

Kevin Chavous Marshall Heights Civic 

Association 

Marshall Heights Civic Association 

Member 
Not present  

Gloria Keaton Marshall Heights Civic 

Association 

Marshall Heights Civic Association 

Member 
Not present 

Michael Ferrell Interagency Council on 

Homelessness  

Coalition for the Homeless 
Present  

Jennifer Speight Interagency Council on 

Homelessness 

Resides in Ward 7 
Not present 
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Forest Hayes Administration Director, Senior Advisor, Deputy Mayor 

for Greater Economic Opportunity, Team 

Co-Chair 

Present  

Marcus Brummer Department of General 

Services (DGS) 

Project Manager 
Present  

Sedrick 

Muhammed 

Councilmember Gray DC Council 
Not present  

 

Additional Support Staff Present 

 

Jamie Keene  Office of the Deputy Mayor for Health & Human Services 

Allison Tucker Department of Human Services 

Candace Nelson Office of the Deputy Mayor for Greater Economic Opportunity 

Jackie Stanley  Department of General Services (DGS) 

Kai Bough MCN Build 

 

Additional community members present: 

 Josh Easterson, Marshall Heights Civic Association 

 Coran Jallah, Ward 7 resident 

 Lauren Grimes, Ward 7 resident  

 Clarice Desgraves, Ward 7 resident  

 

 

AGENDA 

1. Welcome  

2. Construction progress update 

3. Good Neighbor Agreement  

4. Construction employment opportunities  

5. RFO status update and timeline  

6. Summary and next steps  
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MINUTES 

1. Welcome  

Community Co-Chair Keith Towery and Administration Co-Chair Forest Hayes opened the 

meeting and led a round of introductions.  

 

2. Construction progress updates 

DGS project manager Marcus Brummer shared an update on construction. Site excavation 

has been completed. Concrete activities are currently underway. The slab on grade will begin 

next week, and the first floor elevated slab will come online in the coming weeks. The steel 

for the building’s podium will begin to be erected on site soon. DGS shared photographs of 

the progress on site, as well as a photograph of the modular units being constructed for the 

site.  

 

DGS staff shared an update on the delivery of modular units to the construction site. A traffic 

route will be planned to accommodate larger truck deliveries to the site. DGS is projecting 

that the first modular delivery will arrive in late April, and the last modular delivery will 

arrive in July. As soon as DGS has the timeframe for the deliveries and the traffic route, 

details will be shared with the Advisory Team, ANC, and immediate neighbors. 

 

DGS also shared an update on rodent abatement on site. Abatement will begin this Friday, 

and they will be abating every two weeks around the perimeter of the site. Rodent controls 

will be placed throughout the site, and these controls will be adjusted every two weeks.  

 

Comment: Immediate neighbors who live in apartment buildings or condos could use 

more notification about the construction progress.  

Answer: DGS will work with the Advisory Team to get the right contact information for 

these buildings to provide notifications. DGS will work with the Co-Chairs of the 

Advisory Team on posting fliers in the neighborhood for future notifications.  

 

Comment: There is a concern that construction is occurring after 7pm. 

Answer: DGS does not tolerate after hours construction without prior notification to the 

community. DGS will be following up with their contractor to ensure compliance.  

 

3. Good Neighbor Agreement  

Department of Human Services (DHS) staff shared an update on the process to develop a 

Good Neighbors Agreement (GNA). The GNA has been largely completed, and the Advisory 

Team has completed their role in developing the document. The document will be finalized 

this summer by the Advisory Team after the provider selected to operate the site.  
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Several items are outstanding in the Good Neighbor Agreement, and the Department of 

Human Services is working collaboratively with the Advisory Team’s leadership to clarify 

final language.   

 

The Advisory Team also decided to undertake a collaborative process to give community 

members an opportunity to weigh in on the building’s name. The building name process will 

be discussed at the next Advisory Team meeting.  

Question: Will there be a ribbon cutting ceremony when the program opens? 

Answer:  There will be a planned way to celebrate the opening of the program, a formal 

event has yet to be planned, and will be planned in coordination with the Advisory Team.  

 

4. Construction employment opportunities  

DGS staff shared that the agency is executing on its commitment to identify employment 

opportunities on the Short-term Family Housing construction projects. MCN Build shared 

updates on their participation in the African American Prosperity + Jobs Fair. MCN collected 

50 resumes for jobs on the Short-term Family Housing project in Ward 7, and still has 

additional positions to fill. MCN Build shared details with the Advisory Team on how 

residents can apply for positions.  

 

5. DHS Provider Selection update  

DHS provided an update on the process for selecting a provider to operate the site. DHS is 

completing the scope of work for their RFQ for providers to operate the Short-term Family 

Housing sites. The RFQ will likely go live in April, and DHS will host a conference with 

providers to learn more about the project. The provider will be selected during the summer 

and on-boarded.  

 

Question: Will a community member be able to review the proposals with the District to 

provide community feedback?  

Answer: DHS will look into this and will bring an answer back to the next Advisory 

Team meeting.  


